21 May 2008 TMT

Chief Joseph Dam

Current conditions:
* Flow deflector construction - cofferdam remains attached to spillway face
* Project maintenance - spillway joint repairs underway (monolith uplift issue)
» 8 of 19 spillway bays are available (the other 11 are locked out)
* Available bays all have deflectors below them

Construction:
» Must pour concrete 5/21 and 5/22 to finish current construction cycle
» Deflector construction is 90% complete, only 2 more bays left
» After 5/22, high probability of suspending construction due to spill risk

Issues with spillway use:
» Cofferdam subjected to turbulent flow conditions
0 Has withstood brief durations (<1day) of low spill (32 kcfs)
o Some spill can be tolerated, but magnitude and duration a concern
o If cofferdam is not damaged, will be finished later this summer
o |If cofferdam is damaged, completion may be delayed as much as a year
» Spillway joint repairs have not been finished
o partial repair shows reduction of uplift pressures, but not elimination
0 Intensive monitoring required during spill
o If monitoring shows problem, will request spill reduction
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